


# Bourns Hall (B Wing) RENEWAL PROJECT - First Floor

**PHASE 2**  
Overhead work for HVAC and  
plumbing retrofit  
Work during holiday break  
Impacted Rooms: 108, 118, 134

**PHASE 2**  
Overhead work for HVAC and  
plumbing retrofit  
Schedule To Be Determined  
Impacted Rooms: 136, 140, 144,  
148, 152, 155, 156, 160



# Bourns Hall (B Wing) RENEWAL PROJECT - Second Floor

## PHASE 3

Fume hoods, sinks, snorkels, utilities, casework, etc.

Impacted Rooms: 230, 231, 232 (incl A,B), 233, 234, 235 (incl A,B), 236

## PHASE 2

Fume hoods, sinks, snorkels, utilities, casework, etc.

Impacted Rooms: 238, 242, 246, 252, 254, 255, 256, 260 (incl wall removal), 261, 262, 265



## PHASE 1

Utilities supporting optical work

Impacted Rooms: 207, 213 (incl wall removal to create 2 rooms vs 3), 213AA

~~~~~ = wall removal

# Bourns Hall (B Wing) RENEWAL PROJECT - Third Floor

**PHASE 1  
HVAC SHAFT WORK  
Impacted Rooms: 313, 315**

**PHASE 2  
HVAC SHAFT WORK  
Impacted Room: 359**

