

BOURNS HALL B-WING 2ND FLOOR RENOVATION
MOVE AND RELOCATION PLAN

PRE-RENOVATION LOCATION and MOVE FROM 2ND FLOOR B-				POST-RENOVATION RELOCATIONS				
ROOM #	CURRENT USER	PHASE	MOVE-OUT DATE		ROOM #	INTERIM SPACE	NEW USER(S)	COMMENTS
207	ME STUDENT COMPUTING	1	moved 7/19	→ CH 233	207		ANVARI/PARK (BIEN)	SHARED
213AA	ME MECHATRONICS	1	moved 7/19	→ A-108	213AA	BHB 231	AGUILAR, GUILLERMO	ALSO TO HOUSE OPTICS FROM 213 A-C
213A	ME SHARED OPTICS	1	moved 7/19	→ CH 233	213A		WILSON, RICHARD	
213B		1	moved 7/19		213B			
213C		1	moved 7/19		213C			
230	CEE STUDENT COMPUTING	3	moved 7/19	→ CH 233	230		TBD	
231	GARAY	3	TBD	→ CH 233	231		CYBART, SHANE	
232	PARK	3	tentative 8/19	→ CH 233	232		TBD	
232A					TBD	232A & B TO BE COMBINED TO ONE ROOM FOR ONE PI		
232B								
233	MATHAUDHU	3	TBD	→ CH 233	233		MATHOUDHU, SUVEEN	
234	MOHSENIAN-RAD	3	tentative 8/18	→ CH 225	234		SHARED	SHARED HOOD/WET LAB SPACE
235	CEE SHARED/ INSTRUCTIONAL SPACE	3	EST 11/15/16	→ PH 2313	235		TBD	
235A					TBD			
235B					TBD			
236	WCGEC	3	TBD	→ CH 233	236		TBD	
238	ME STUDENT COMPUTING	2	moved 7/19	→ CH 233	238		TBD	
242	VAFAI, XU	2	tentative 8/12	→ CH 232	242		TBD	
246	STAHOVICH, VENKATRAM	2	tentative 8/12	→ CH 232	246		TBD	
252	ANVARI	2	tentative 8/19	→ CH 233	252		TBD	
254	MYUNG	2	tentative 8/18	→ CH 233	254		TBD	
255	CEE STUDENT COMPUTING	2	moved 7/19	→ CH 233	255		WCGEC	WCGEC ALSO TO INCLUDE B-261
256	WU	2	tentative 8/17	→ A-275 A-277	256		TBD	
260	EMPTY	2	estimate 8/15	→ CH 233	260			TO BE COMBINED WITH B-262 TO CREATE A SINGLE LAB
261	ME SR DESIGN	2	estimate 8/17	→ A122	261		WCGEC	WCGEC ALSO TO INCLUDE B-255
262	PRINCEVAC	2	estimate 8/15	→ B-140	262		TBD	TO BE COMBINED WITH B-260 TO CREATE A SINGLE LAB
265	BIEN STUDENT COMPUTING	2	moved 7/19	→ CH 233	265		TBD	