

AUGUST	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
SIP = shelter in place	14	15	16	17	18	19
					A-275 & A-277 to storage B-256 to A-275 & A-277	B-254 - complete move to storage
	21	22	23	24	25	26
		B-242 and 246 to CH 232	B-136 - SIP CPFN	B-155 SIP B-144 SIP CPFN	B-160 to PH 3301 B-160 SIP CPFN	B-152 SIP B-148 SIP CPFN
	28	29	30	31	1	2
CPFN = carry projects forward as needed		CPFN	CPFN	CPFN		
SEPTEMBER	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
SIP = shelter in place	4	5	6	7	8	9
	11	12	13	14	15	16
			TENTATIVE: B-252 to location TBD			
	18	19	20	21	22	23
CPFN = carry projects forward as needed		QUARTER BEGINS			INSTRUCTION BEGINS	
	25	26	27	28	29	30
OCTOBER	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
SIP = shelter in place	2	3	4	5	6	7
	9	10	11	12	13	14

CPFN = carry projects forward as needed						
	16	17	18	19	20	21
	23	24	25	26	27	28
	30	31				
NOVEMBER	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
SIP = shelter in place			1	2	3	4
CPFN = carry projects forward as needed	6	7	8	9	10	11
	13	14	15	16	17	18
	20	21	22	23	24	25
	27	28	29	30		

DECEMBER	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
SIP = shelter in place  CPFN = carry projects forward as needed					1	2
	4	5	6	7	8	9
						FINALS END
	11	12	13	14	15	16
	18	19	20	21	22	23
	25	26	27	28	29	30

SATURDAY
20
27
3
SATURDAY
6
13
24
1
SATURDAY
8
15

22
29
SATURDAY
5
12
19
26

SATURDAY
3
FINALS BEGIN
10
17
24
31