Bourns Hall (B Wing) RENEWAL PROJECT - First Floor

PHASE 2
Overhead work for HVAC and plumbing retrofit
Work during holiday break
Impacted Rooms: 108, 118, 134

PHASE 2
Overhead work for HVAC and plumbing retrofit
Schedule To Be Determined
Impacted Rooms: 136, 140, 144, 148, 152, 155, 156, 160

PHASE 1
Overhead work for HVAC and plumbing retrofit
Impacted Room: 164
Bourns Hall (B Wing) RENEWAL PROJECT - Second Floor

PHASE 1
Utilities supporting optical work
Impacted Rooms: 207, 213 (incl wall removal to create 2 rooms vs 3), 213AA

PHASE 2
Fume hoods, sinks, snorkels, utilities, casework, etc.
Impacted Rooms: 238, 242, 246, 252, 254, 255, 256, 260 (incl wall removal), 261, 262, 265

PHASE 3
Fume hoods, sinks, snorkels, utilities, casework, etc.
Impacted Rooms: 230, 231, 232 (incl A,B), 233, 234, 235 (incl A,B), 236

= wall removal
Bourns Hall (B Wing) RENEWAL PROJECT - Third Floor

PHASE 1
HVAC SHAFT WORK
Impacted Rooms: 313, 315

PHASE 2
HVAC SHAFT WORK
Impacted Room: 359

PHASE 2
Installation of Gender Inclusive Restroom
Impacted Room: 359